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1.  Originator 
 
Alton Davis 

2.  Log Date: 
      
07/31/03 

3.  CCR #: 
    
03-0535  

4. Rev: 
   

— 

5.  Tel: 
 
(301) 925-0331 

6. Rm #:  
 
3008F 

7. Dept. 
 
REDV 

8. CCR Title: Update the DID 305 Segment/Design Specification for the ECS contract extension delivery 
 
9. Originator Signature/Date 
  
Alton Davis     /s/     07/31/03          

10.   Class  
     

II 

11.  Type:    

CCR  
  

12. Need Date: 8/5/03  
 

13.  Office Manager Signature/Date 
 
Arthur Cohen     /s/     07/31/03 

14.  Category of Change:  
Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
305-CD-610-002 Release 6B Segment/Design Specification 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:305-CD-610-002 
Release 6B Segment/Design Specification 

19.  Release Affected by this Change:  
6B      

20. Date due to Customer: 
            8/6/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
This document is required to be updated and delivered to the customer as part of the ECS contract extension work. 

23.   Problem:  (use additional Sheets if necessary) 
The DID 305 Segment/Design Specification Document needs to be updated and delivered to the customer as part of the ECS contract 
extension work. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Update, publish and deliver the DID 305 Segment/Design Specification Document to the customer prior to the end of the contract 
extension. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Impact upon contract extension evaluation and award fee. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
The DID 305 Segment/Design Specification Document was due by the end of the ECS contract extension period, which 
ended on Thursday July 31, 2003. This document needs to be prepared and delivered to the customer ASAP. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Mary S. Armstrong     /s/     08/07/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  03-0535      Rev:  — Originator:  Alton Davis  
 
Telephone: (301) 925-0331         Office:  Software Development 
 
Title of Change:  Update the DID 305 Segment/Design Specification for the ECS contract extension delivery 
 
 
Changes made to the DID 305 Segment/Design Specification Document: 
 
1. The reordering by platform and instrument support and cleanup of the introductory section of the document 
 
2. The renumbering of diagrams and tables to be sequential within subsystem sections (is based on hardware diagram baselines - 
Abdollah Abtahi) 
 
3. The addition to the document of the Order Manager Service (OMS) Subsystem and its impact to the ECS  
 
4. The addition to the document of the Product Distribution System (PDS) Subsystem and its impact to the ECS  
 
5. The removal of the Interoperability Subsystem (IOS) and its impact to the ECS from the document (IOS code is included in 
Release 6A.08 - Abodollah Abthai) 
 
6. The removal of the ASTER Gateway (ASTGW) CSCI in the Data Management Subsystem (DMS) from the document 
 
7. The addition of the Tape Reader updates for the Ingest Subsystem (INS) 
 
8. The removal of the Baseline Manager (BLM), Change Request Manager, and Software Distribution Manager and the Tivoli 
COTS product and their impact from the System Management Subsystem (MSS) (Remedy will cover BLM in a later document -
Abdollah Abtahi) 
 
9. The addition of Java programs, libraries and classes to the appendices (in addition to C, C++ programs, libraries and classes) 
 
10. The addition of information about scripts to the appendices  
 
11. All SGI/Network replacement changes for the SGI Release are incorporated - Abdollah Abthai 
 
12. The D3 to Sony DTF tape conversion changes are included in this update of the document. (Altn Davis) 
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